
 Estabrook PCB Sampling Schedule through December

Room # Staff Use
Construction 

Planned Complete Sample Date Result (ng/m3)

1 Verity 2 3-Nov Yes 11-Nov

2 Gee 2 3-Nov Yes 11-Nov

3 Modoono 4 31-Oct Yes 11-Nov

4 Bourret 4 31-Oct Yes 4-Nov 105

5 Kramer 1 4-Nov Yes 11-Nov

6 Taddeo 4 31-Oct Yes 4-Nov 131

7a Roberston 1 NA NA 27-Nov

7b Berenson K NA NA 27-Nov

7c Linton K NA NA 27-Nov

11 Quebec 1 6-Nov Yes 11-Nov

13 Wilson 1 7-Nov Yes 11-Nov

19 Horan 2 7-Nov Yes 11-Nov

Art Durrell Art NA NA 3-Dec

Music Matthews/Jones Music NA NA 3-Dec

20 Zottoli 3 10-Nov 20-Nov

21A Pierre Louis 8-Nov 11-Nov

21B Saunders 8-Nov 11-Nov

22 Durkin/Lombardo 3 9-Nov 20-Nov

23 Richardson 3 8-Nov 11-Nov

24 Barker 3 9-Nov 20-Nov

25 Intervention Intervention 8-Nov 20-Nov

26 Drisko K NA NA 27-Nov

27 O'Hare-Gibson K NA NA 27-Nov

31A Lieberman 5 12-Nov 20-Nov

31B Whitcomb 2 13-Nov 20-Nov

39B Silberman 5 14-Nov 20-Nov

39C St. Onge 5 14-Nov 20-Nov

Teachers Teachers Lounge 14-Nov 20-Nov

Kitchen Chartwells Lunch 15-Nov 20-Nov

Gym Hassin Gym 18-Nov 27-Nov

Library Kuhn/Vanderhill Library 19-Nov 27-Nov

Work Area Teachers Admin 20-Nov 27-Nov

Admin Trach Admin 21-Nov 27-Nov

Sped OF Michalosky NA 3-Dec

Sped OF Saunders NA 3-Dec

Sped OF Salusti NA 3-Dec

A Kimball NA 3-Dec

B Conference NA 3-Dec

C Kaplan NA 3-Dec

D Tingle NA 3-Dec

Offices (A/M) NA 3-Dec

Offices (A/M) NA 3-Dec

Offices (A/M) NA 3-Dec

Offices (A/M) NA 3-Dec

Mini Wall Air Sampling


